
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:43 PM

Run date

Time

Reviewer: Wilcox, Jason 01-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 019 Date: 10-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 183

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:45 AM. Crews had to work on E - 1 - E - 2 , E - 3 - E -4 botling
the U ribs , welding the lower stiffeners & South wing lower plates . Crews started at 7:00 AM.

Jose & Walter had to work on the North wing U ribs permanent bolts . Crews had to work on U
ribs 28 , & 34 . They started at 7:15 AM. Crews had to hard time removing the drift pins because of the
tight space . They had to use hydraulic jack to push them out . Crews were done 9:00 AM.

After that , crews had to place the permanent bolts . They were done at 11:45 AM. The North
wing U ribs were completed , & snugged .

In the afternoon , crews had to work on the South wing permanent bolts . Crews started at 12:45
PM. At 2:00 PM. Walter left to work with Darrly on the preparations for the cross beam erections . Henry
came to work with Jose on the South wing , U ribs # 8 , 9 , 10 , 11 , & 12 . They were done at 5:15 PM.

Obra , Matt , Pablo , & James had to work on the middle U ribs . Crews started at 7:20 AM. They
had to remove the temporary bolts , drift pins & install the pernanent bolts . At 8:00 AM. Crews were
called to work on E - 3 - E - 4 U ribs connections . Crews lleft at 8:15 AM.

On E - 3 - E - 4 U rib connections . Crews had to remove the temporary bolts , pins & install the
permanent bolts. Crews had to bring their bolts to the site . They started on U rib # 4 at 8:30 AM.

In addition to that , crews had to mark the bolts for half turn + 30' & tension them . Check the
torque for testing. Crews were done at 5:10 PM.

Wleding crews had to work on E - 1 & E - 2 vertical stiffeners , & lower plates on the South wing
.
Crews had to prepare their tools & equipment . They were done at 7:30 AM.

Rory , & Jeremy had to work on the South wing lower plates welding between stiffeners 12 S &
19 S . Crews had to grind & clean the previouse weld , calibrate the machine , & heat the welding area .
They started at 7:30 AM. They were done at 8:00 AM.

Rory started the 1st pass at 8:05 AM. Crews had to clean , & grind the weld after every pass .
Crews had to work 2 passes & the cover pass to complete the work .
Jim , & Rick were on the site . Crews were done welding the 2.5 meters weld at 9:05 AM.

After that , crews had to set the Bug - O machine between 1S & 12 S . Rory had to ask Darryl &
his crews to remove # 4 S & 12 S lower connecting plates in order to set the Bug - O base plates & track
.

In addittion to that , Jeremy & Rory had to adjust the base plates to set it proporly in place , clean
grind the welding area , & adjust the heating unit system under the lower plates . Crews were done at
5:10 PM. No welding was performed in the afternoon .
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Mitch , Jordan , & Sangtao had to work on vertical stiffeners D 1 to D 18 . Crews started at 7:30
AM.

Sangtao had to work on D 6 vertical stiffener . He had to clean , grind , calibrate the welding
machine & heat the stiffener . Sangtao started to weld D 6 at 7:45 AM. He was done at 9:20 AM. He
started on D 9 at 9:35 AM. He was done at 11:40 PM.

In the afternoon , he had to prepare to UT the remaining stiffeners ( Stiffeners 5 to 18 ) . Lloyd
joined him at 1:00 PM. to the end of the shift . Crews had to grind the high spots on the welds , top &
bottom of the welds . Following the instructions of Bernie & Scott .

Mitch , & Jordan had to grind & clean the completed weld on the vertical stiffeners . Crews had to
cut the remaining ear plates , & grind the bottom of the welds . They started at 8:00 AM. Crews were done
at 10:00 AM.

After that , crews left the site to work on E - 2 & E - 3 middle bottom plates . Check Thanh Le report
for employees activites & hours after 10:00 AM.

Chun , & Kenneth had to work on the top plates in the afternoon , Jinquan joined them . Crews
had to grind the high spots . They had to prepare their tools & equipment . Crews were done at 7:45 AM.
They startred to grind at 7:50 AM. Crews were done at 5:15 PM.

Rcik , Dan , Steven , & Tom had to UT the top plates weld . Check Rick & Dan reports for the UT
details . Rick , Bernie , Jim , Bonifacio , Jessie , Dan , & Joe were with the welders at all time .
All crews left at 5:25 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

WELDING EQUIPMENT

2.00

*E0070562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 3.00 0.00 0.00 3.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 3.00 0.00 0.00 3.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM JIM CANTANDOIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

LLOYD GLOVERIronworker 2.00 2.00 0.00 4.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM Chun FIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM HENRY BROWNIronworker 2.00 2.00 0.00 4.00

JNM JINQUANG HAIronworker 3.00 2.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00
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